HIVE RETAIL SOLUTIONS CASE STUDY

NATIONAL BEVERAGE DISPLAY ROLLOUT RECOVERY PLAN

PREPARED BY: PARDIS SHIRVANI

Executive Situation Assessment

Program Scope

Program Objective

- Increase in-store visibility and shopper engagement through promotional display execution.
- Ensure consistent brand presentation across all participating locations.
- Deliver full execution within the 7-day launch window.

Program Footprint

- 120 Grocery Locations
- Ontario & British Columbia
- Display Installation
- Pricing Signage
- Photo Verification
- Store-Level Reporting

Success Criteria

For this program to be considered successful:

✓ Complete all 120 locations within project timeline
✓ Maintain reporting accuracy and photo compliance
✓ Resolve field execution barriers quickly
✓ Preserve client confidence through proactive communication

Current Situation (Day 3)

Execution Delays

- 20 Ontario locations remain incomplete due to staffing shortages.

Client Escalation

- Client has requested an immediate status update and recovery plan.

Field Challenges

- Missing POS materials
- Store placement refusals
- Setup instruction inconsistencies

Internal Requirements

- Progress summary
- Risk assessment
- Recovery strategy

PRIORITY ASSESSMENT & DECISION FRAMEWORK

Restore execution momentum while maintaining stakeholder confidence

Decision-Making Principle:

Before taking action, I would evaluate tasks based on:

1.

Impact on execution

Does this affect store completion?n

2

Time sensitivity

Does immediate action prevent further delays?

3

Stakeholder risk

Could this damage client confidence?

4

Information accuracy

Do I have enough information to communicate effectively?

PRIORITY 1: SUPPORT FIELD MERCHANDISERS

The field team's issues are directly preventing execution.

Current blockers:

- Missing POS materials
- Store placement refusal
- Setup confusion

If unresolved, delays will continue to increase and affect completion targets.

Expected Outcome

- Stores can resume execution immediately.
- Additional delays are prevented.
- Field productivity improves.

PRIORITY 2: REVIEW INCOMPLETE STORES

Before communicating externally, I need a clear understanding of:

- Which stores remain incomplete
- Severity of delays
- Staffing capacity
- Risk to timeline

This creates an accurate picture of project health.

Expected Outcome

- Reliable progress assessment
- Identification of high-risk locations
- Informed recovery planning

PRIORITY 3: RESPOND TO CLIENT

The client deserves a timely response, but not an uninformed one.

Once execution blockers and project status are understood, I can provide:

- Accurate progress update
- Clear recovery actions
- Realistic expectations

Expected Outcome

- Maintained trust
- Reduced client concern
- Demonstrated accountability

PRIORITY 4: UPDATE MANAGER

After assessing execution status and developing corrective actions, I can provide management with:

- Progress summary
- Risks
- Recovery strategy
- Resource requirements

Expected Outcome

- Better decision-making support
- Leadership visibility
- Alignment on next steps

Execution first. Communication second. Accurate information enables effective stakeholder management and faster recovery

Managing Client Confidence During Program Execution

CLIENT CONCERN
"We are concerned about execution speed and visibility."

COMMUNICATION OBJECTIVES

✓ **Transparency**
Provide an honest assessment of current program status.
✓**Accountability**
Acknowledge challenges and demonstrate ownership.
✓ **Action**
Communicate specific corrective measures already underway.
✓**Confidence**
Reinforce that the project is being actively managed and recovery actions are in place.

1. ACKNOWLEDGE
We understand your concerns regarding execution speed and visibility.

2. ASSESS
- 20 Ontario locations delayed
- Root causes identified
- Field challenges under review

3. ACT
- Resource reallocation
- Resolve field execution issues
- Daily progress monitoring
- Escalation process for high-risk locations

4. UPDATE
- Share recovery plan
- Provide progress updates
- Reinforce commitment to successful execution

CLIENT RECOVERY APPROACH

What Client Wants	What We Provide
Visibility	Progress Updates
Confidence	Recovery Plan
Accountability	Clear Ownership
Results	Execution Support

COMMUNICATION DELIVERABLE

Professional client response drafted
✓ Acknowledges concerns
✓ Shares recovery actions
✓ Reinforces program oversight
✓ Maintains client confidence
See the next slide for complete client communication draft.

KEY PRINCIPLE

"During project challenges, clients do not expect perfection; they expect transparency, ownership, and a clear path forward."

Our goal is to deliver the program successfully while keeping the client informed every step of the way.

CLIENT EMAIL RESPONSE

Subject: Program Status Update & Recovery Plan

Hi [Client Name],

Thank you for reaching out and sharing your concerns regarding execution speed and program visibility.
We understand the importance of maintaining momentum throughout the rollout and have been actively reviewing progress across all participating locations.

At this time, the majority of stores are progressing as planned. We have identified delays affecting a portion of Ontario locations due to temporary staffing shortages, along with several field-level challenges related to missing POS materials, display placement approvals, and setup clarification.
To address these issues, we have already implemented the following actions:

- Reallocated resources to support delayed locations
- Initiated replacement processes for missing POS materials
- Escalated store placement concerns for resolution
- Provided additional support and guidance to field teams

Our team is currently reviewing all incomplete locations and executing a recovery plan to ensure the program remains on track for successful completion within the scheduled timeline.

We will continue to monitor progress closely and provide proactive updates as execution advances.
Thank you for your partnership and confidence. Please feel free to reach out if you have any questions or would like additional details.

Best regards,
Pardis Shirvani
Marketing Coordinator
Hive Retail Solutions

Remove execution barriers quickly to minimize delays and maintain program timelines.

Missing POS Materials

Impact
Display cannot be completed according to program standards.

Immediate Actions
✓ Verify missing materials with merchandiser
✓ Check available inventory and replacement stock
✓ Provide digital assets where possible
✓ Arrange expedited shipment or local printing

Desired Outcome
Store execution completed with minimal delay.

Store Refusing Display Placement

Impact
Reduced visibility and incomplete program execution.

Immediate Actions
✓ Understand store manager concerns
✓ Review retailer guidelines and display agreements
✓ Propose alternative approved placement locations
✓ Escalate unresolved issues when required

Desired Outcome
Secure display placement while maintaining retailer relationships.

Merchandiser Confused on Setup

Impact
Inconsistent execution and potential compliance issues.

Immediate Actions
✓ Provide visual setup guide
✓ Conduct quick phone/video walkthrough
✓ Share reference photos from completed stores
✓ Confirm understanding before store exit

Desired Outcome
Consistent execution across all locations.

ESCALATION FRAMEWORK

Issue Type	First Response	Escalation
Missing POS Materials	Inventory Check	Operations Team
Store Refusal	Store Discussion	Retail Contact / Manager
Setup Confusion	Training Support	Field Supervisor

KEY PRINCIPLE

Resolve issues at the lowest level possible and escalate quickly when execution quality or timelines are at risk.

Goal:

Maintain execution quality, protect timelines, and minimize client impact.

Restore execution momentum, resolve field issues, and maintain the 7-day completion timeline.

Phase 1:
Stabilize Operations (0–12 Hours)

Priorities

✓ Resolve all active field issues
✓ Review incomplete Ontario locations
✓ Identify high-risk stores
✓ Assess staffing capacity

Communication

✓ Immediate check-in with field team
✓ Gather status updates from merchandisers

Expected Outcome

Clear understanding of project health and execution barri

Phase 2:
Deploy Recovery Actions (12–24 Hours)

Priorities

✓ Reallocate resources to delayed locations
✓ Replace missing POS materials
✓ Resolve store placement challenges
✓ Provide setup support and guidance

Communication

✓ Client update with recovery actions
✓ Internal update to manager

Expected Outcome

Reduced backlog and improved completion rate.

Phase 3:
Monitor & Execute (24–48 Hours)

Priorities

✓ Track completion progress daily
✓ Verify photos and reporting compliance
✓ Escalate unresolved risks
✓ Support field team as needed

Communication

✓ Daily progress reporting
✓ Ongoing client visibility

Expected Outcome

Execution back on track and completion risk minimized.

Key Principle

Effective recovery requires rapid issue resolution, proactive communication, and continuous execution monitoring.

Resource Allocation Strategy	
Resource	**Action**
Merchandisers	Reassign to high-priority stores
Operations Team	Support material replacement
Supervisors	Assist with escalations
Coordinator	Monitor execution and stakeholder communication

Risk Mitigation Plan	
Risk	**Mitigation**
Staffing shortages	Reallocate resources
Missing materials	Emergency replacement process
Store refusals	Escalation pathway
Reporting errors	Daily compliance review

Success Metrics

✓ 100% issue resolution within 24 hours
✓ Improved store completion rate
✓ Accurate reporting compliance
✓ Client confidence maintained

Recovery Goal

Complete all remaining locations within the 7-day execution window while maintaining reporting accuracy and client confidence.

Ensuring reporting accuracy before information is shared with stakeholders

REPORTING REVIEW – STORE STATUS

Store	Execution Status	Photos Submitted	Display Installed	Audit Result	Notes
🟢 Store A	Complete	✅ Yes	✅ Yes	✅ No Issue	All good
🟡 Store B	Complete	❌ No	✅ Yes	⚠ Attention	Missing photo documentation
🟡 Store C	Incomplete	❌ No	❌ No	⚠ Attention	Store denied placement
🔴 Store D	Marked Complete	✅ Yes	❌ No	🚨 Critical	Marked complete but not installed

KEY ISSUES IDENTIFIED

Store B – Missing Photo
Display installed but no photo submitted as proof of execution.

Store C – Placement Denied
Store refused placement; execution remains incomplete and requires escalation.

Store D – Incorrect Completion Status
Store marked complete although the display was not installed

CORRECTIVE ACTIONS

Store 🅱
✓ Request photo immediately from merchandiser
✓ Verify display installation before reportin

Store 🅲
✓ Escalate to supervisor or retail contact
✓ Explore alternative approved placement
✓ Update completion status

🅳 Store D
✓ Change status to incomplete
✓ Investigate reporting error
✓ Verify execution with merchandiser

Protecting data integrity and maintaining stakeholder trust.

RISK OF INACCURATE REPORTING

⚠ Loss of client confidence
⚠ Incorrect program results
⚠ Delayed decision-making
⚠ Reduced reporting credibility

PREVENTATIVE MEASURES

✓ Daily reporting audits
✓ Mandatory photo verification
✓ Standardized reporting checklist
✓ Supervisor review for exceptions

KEY PRINCIPLE

Accurate reporting is just as important as execution.
Decisions are only as good as the data behind them.

SUPPORTING TEAM PERFORMANCE

Responding to Field Team Challenges

"I am overwhelmed. I have fourteen stores left and will not finish on time."

ACKNOWLEDGE
✓ Listen actively
✓ Show empathy and support
✓ Encourage open communication

ASSESS
✓ Review remaining workload
✓ Identify barriers and delays
✓ Evaluate store priorities

SUPPORT
✓ Reprioritize high-impact locations
✓ Reallocate resources where possible
✓ Offer additional guidance and support

FOLLOW UP
✓ Establish clear next steps
✓ Monitor completion status
✓ Maintain ongoing communication



EXAMPLE RESPONSE

Hi [Name],
Thank you for letting me know. I understand the workload feels overwhelming right now.
Let's review your remaining locations together and identify which stores should be prioritized first. I'll also assess available resources and determine whether additional support can be provided.
For now, focus on the highest-priority stores and keep me updated on any issues that may impact completion.
We will work together to keep the program on track.

LEADERSHIP PRINCIPLE

⭐ Strong coordination starts with supporting people, removing obstacles, and enabling success.

Key Actions, Outcomes & Recommendations

SITUATION On Day 3 of execution, staffing shortages, field challenges, and increased stakeholder concern threatened program success.

OPERATIONAL RECOVERY
✓ Resolved field execution issues
✓ Prioritized delayed locations
✓ Established escalation pathways
✓ Reallocated resources where needed

STAKEHOLDER MANAGEMENT
✓ Addressed client concerns proactively
✓ Communicated recovery plan clearly
✓ Maintained leadership visibility
✓ Provided ongoing progress updates

QUALITY & REPORTING
✓ Identified reporting inconsistencies
✓ Implemented corrective actions
✓ Strengthened quality controls
✓ Reduced risk of inaccurate reporting

EXPECTED OUTCOMES

- Complete all remaining locations within the 7-day timeline
- Maintain reporting accuracy and compliance
- Preserve client confidence through proactive communication
- Deliver consistent execution across all participating locations

KEY TAKEAWAY

Successful program execution depends on proactive communication, rapid problem resolution, accurate reporting, and strong field team support.

The End

THANK YOU